




OFFICE OF THE CHIEF SIGNAL & TELECOM ENGINEER,  
PROJECTS  
SOUTH CENTRAL RAILWAY, SECUNDERABAD – 500 071.

No.SG.CN.85.1.5.Contracts (P) Vol.

Dated: 02.03.2010

**TO WHOM SO EVER IT MAY CONCERN.**

Sl. No.	Name of the work	Provision of Electrically operated lifting barriers for 'Special' Class gates in Anaparti-Anakapalle section on Vijayawada-Visakhapatnam section of Vijayawada Division -08 LCs viz., LC no.413 at Km. 603/0-2 at Anaparti yard, LC No. 419 at km. 611/22-24 at Bikkavolu yard, LC No.426 at KM. 629/0-2 at Samalkot yard, LC No.431 at Km.640/30-32 at Pithapuram yard, LC No.449 at km.682/16-18 at Tuni yard, LC No.475A at Km.723/8-10 at Elamanchili yard, LC No.477 at km.728/22-24 at Narasingapalli yard and LC No.485 at Km.745/12-14 at Anakapalle yard (Reach-III).
1.		
2.	Agency	M/s. Kailash Engineering Enterprises, Plot No.136, Netaji Nagar, Kapra, Hyderabad – 500 062
3.	Agreement No & Date	B/SG/P/Agt.13/2007-08 dt. 31.12.2007
4.	Agreement value Revised value of the agt.	Rs. 71,60,062.19ps Rs. 76,40,449.44ps
5.	Executed value	Rs. 63,25,712.67ps (Rupees sixty three lakhs, twenty five thousands, seven hundred and twelve and paise sixty seven only).
6.	Details of Payment received (financial year-wise)  2007-08 2008-09 <b>Total</b>	  Rs. 40,33,133.86ps Rs. 22,92,578.81ps <b>Rs. 63,25,712.67ps</b>
7.	Date of Commencement of work.	26.09.2007
8.	Date of completion of the work.	03.02.2009
9.	Performance of the Agency	Satisfactory
10.	Any other Remarks	Final bill drawn on 02.03.2009.

  
S.K. GOEL  
Chief Signal & Telecomm. Engineer,  
(Projects) South Central Railway  
Secunderabad

INWARD No.  
1452  
Date: 03.03.10